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OVERVIEW
The client, the Department of Aviation of an East Coast city, manages an airport with tens of millions of passengers 
annually. The Facilities Management department of the organization asked Stellar to provide professional 
consulting services and support for the development of its Maximo Business Systems Operations, as well as 
implementation and integration of the IBM Maximo 7.6.0 Enterprise System. 

APPROACH
The project included documenting the current and optimal Maximo environments, followed by a gap analysis to 
identify inefficiencies in the system. Information for this gap analysis was gathered by conducting interviews with 
stakeholders and reviewing the DOA’s Maximo Test and Production web sites. Gaps between best practices and 
what was discovered were identified along with recommendations to close the gap. 

SOLUTION
After our team documented the current and to-be Maximo systems and concluded the gap analysis, they worked 
with the client to identify KPIs and set benchmarks to reach best practices. Our consultants conducted a SWAT 
analysis and identified various recommendations. They then developed a road map (sprints) for implementation, 
integration, and maintenance. Our team completed the ten sprints to implement all the recommendations.

RESULTS
Through Stellar’s gap analysis and road map of recommendations, the Department of Aviation was able to 
greatly streamline its use of Maximo. Stellar’s recommendations fell under several categories, including asset 
management, work management, inventory management, human capital, and more.  


